
 

SHIP ORT DUE REQUISITION MUST ARRIVE TO MEET 
METHOD TO MCSs REQUEST DUE TO PORT HUENEME SHIP IN

ASG BY: NO LATER THAN: PORT BY: ROS CRUISE #
SAV 11-Jan-06 18-Jan-06 03-Mar-06 07-May-06 6127 NBP 06-03A MPC: TBD
COMAIR 24-Feb-06 03-Mar-06 16-Apr-06 07-May-06 6127 LV-PUQ(05/11/06)

AR-PUQ(06/01/06)
OPEN
POC: Doyle

SAV 06-Feb-06 13-Feb-06 29-Mar-06 02-Jun-06 6153 NBP 06-04 MPC: Newyear
COMAIR 22-Mar-06 29-Mar-06 12-May-06 02-Jun-06 6153 LV-PUQ(06/06/06)

AR-PUQ(06/26/06)
POC: Newyear
There is no NBP06-05

SAV 04-Mar-06 11-Mar-06 24-Apr-06 28-Jun-06 6179 NBP 06-06 MPC: Hutt
COMAIR 17-Apr-06 24-Apr-06 07-Jun-06 28-Jun-06 6179 LV-PUQ(07/03/06)

AR-PUQ(08/15/06)
Mitchell B-228-N
POC: Suhr-Sliester

SAV 20-Apr-06 27-Apr-06 10-Jun-06 14-Aug-06 6226 NBP 06-07 MPC: TBD
COMAIR 03-Jun-06 10-Jun-06 24-Jul-06 14-Aug-06 6226 START (08/18/06)

END (10/27/06)
OPEN
POC: Doyle

SAV 30-Apr-06 07-May-06 20-Jun-06 24-Aug-06 6236 NBP 06-07A  MPC: TBD
COMAIR 13-Jun-06 20-Jun-06 03-Aug-06 24-Aug-06 6236 LV-PUQ(08/28/06)

AR-LYT(09/22/06)
Stock/Cande G-071-N
POC: Doren

SAV 27-May-06 03-Jun-06 17-Jul-06 20-Sep-06 6263 NBP 06-07B  MPC: TBD
COMAIR 12-Jul-06 19-Jul-06 01-Sep-06 22-Sep-06 6263 START (09/24/06)

END (10/09/06)
OPEN
POC: Doyle

SAV 12-Jun-06 19-Jun-06 02-Aug-06 06-Oct-06 6279 NBP 06-07C  MPC: Doren
COMAIR 26-Jul-06 02-Aug-06 15-Sep-06 06-Oct-06 6279 LV-PUQ(10/10/06)

AR-LYT(10/24/06)
MSC Sea-Trials
POC: Doren

SAV 08-Jul-06 15-Jul-06 28-Aug-06 27-Oct-06 6300 NBP 06-08 MPC: Owen
COMAIR 16-Aug-06 23-Aug-06 06-Oct-06 27-Oct-06 6300 LV-LYT(11/01/06)

AR-LYT(12/16/06)
DiTullio B-272-N
POC: Suhr-Sliester

SAV 29-Aug-06 05-Sep-06 19-Oct-06 18-Dec-06 6352 NBP 07-01 MPC: Doren
COMAIR 07-Oct-16 14-Oct-16 27-Nov-16 18-Dec-16 6352 LV-LYT(12/22/06)

AR-MCM(01/29/07)
Cande G-413-N / Castillo
POC: Doren

CUT-OFF DATES FOR SHIPPING TO RVIB NATHANIEL B. PALMER
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SHIP ORT DUE REQUISITION MUST ARRIVE TO MEET 
METHOD TO MCSs REQUEST DUE TO PORT HUENEME SHIP IN

ASG BY: NO LATER THAN: PORT BY: ROS CRUISE #
SAV 10-Oct-06 17-Oct-06 30-Nov-06 29-Jan-07 7029 NBP 07-02 MPC: Newyear
COMAIR 18-Nov-06 25-Nov-06 08-Jan-07 29-Jan-07 7029 LV-MCM(02/03/07)

AR-PUQ(03/26/07)
Jacobs O-274-N
Huber O-399-N
POC: Newyear

SAV 01-Dec-06 08-Dec-06 21-Jan-07 27-Mar-07 7086 NBP 07-03 MPC: Ager
COMAIR 14-Jan-07 21-Jan-07 06-Mar-07 27-Mar-07 7086 LV-PUQ(03/31/07)

AR-PUQ(04/30/07)
Anderson/Hallet G-411-N
POC: Doren

SAV 04-Jan-07 11-Jan-07 24-Feb-07 30-Apr-07 7120 NBP 07-04 to 07-08  
COMAIR 17-Feb-07 24-Feb-07 09-Apr-07 30-Apr-07 7120 START(5/3/07)

END(8/26/07)
 OPEN PERIOD & DRYDOCK
POC: TBD

SAV 05-May-07 12-May-07 25-Jun-07 29-Aug-07 7241 NBP 07-09  MPC: Newyear
COMAIR 18-Jun-07 25-Jun-07 08-Aug-07 29-Aug-07 7241 LV-PUQ(09/02/07)

AR-LYT(11/03/07)
Ackley
POC: Newyear

SAV 16-Jul-07 23-Jul-07 05-Sep-07 04-Nov-07 7308 NBP 07-10 MPC: TBD
COMAIR 24-Aug-07 31-Aug-07 14-Oct-07 04-Nov-07 7308 LV-LYT(11/08/07)

AR-LYT(12/06/07)
OPEN
POC: Doyle

SAV 18-Aug-07 25-Aug-07 08-Oct-07 07-Dec-07 7341 NBP 08-01 MPC: TBD
COMAIR 26-Sep-07 03-Oct-07 16-Nov-07 07-Dec-07 7341 LV-LYT(12/11/07)

AR-MCM(01/23/07)
Huber O-399-N
POC: Suhr Sliester

SAV 04-Oct-07 11-Oct-07 24-Nov-07 23-Jan-08 8023 NBP 08-02 MPC: Doren
COMAIR 12-Nov-07 19-Nov-07 02-Jan-08 23-Jan-08 8023 LV-MCM(01/27/08)

AR-PUQ(03/07/08)
Bart
POC: Doren

** ** ** ** ** ** *********
SAV 22-Aug-08 29-Aug-08 12-Oct-08 16-Dec-08 8350 NBP 09-01 MPC: TBD
COMAIR 05-Oct-08 12-Oct-08 25-Nov-08 16-Dec-08 8350 LV-PUQ(12/20/08)

AR-PUQ(01/28/09)
Huber O-399-N
POC: Suhr Sliester

THE ABOVE SCHEDULE IS A RULE OF THUMB.  ALLOW EXTRA TIME FOR HAZARDOUS AND/OR OVERSIZED MATERIAL 

Hard Copy Not Controlled - Controlled Copy Available On-line
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